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SUMMARY

EST. TOTAL | EST. CONST 2004
CURRENT EST. TOTAL cosT FEDERAL 2004
PROJECTS PURPOSE STUDY PHASE STUDY COST FUNDS ACTIVITIES

Alameda Recreation Pre -Recon 200K 2M 200K  [N/A
Arana Gulch Watershed PMP / FCSA 790K N/A 100K  |Feasibility

Blue Trail Gulley & Dam repair 206 Initial Assess Unknown Unknown 20K PRP/Feasibility

Disk Golf Crse & Gulley 206 Initial Assess Unknown Unknown 20K PRP/Feasibility
Bodega Bay Harbor O&M DMMP NA 3M 1.9M  |Dredging Episode
Bolinas* Env. Restoration |Revising PMP/Est 2M 100M 100K  |Continue Feasibility
Cliff Drive, Capitola 103 PMP 960K 2.5M 20K DPR
East Cliff Dr, Santa Cruz** 103 DPR Completed 900K 6M 290K [PED/ Construction
Emeryville*** 103 Initial Assess 100K 800K 40K DPR
Hook (East Cliff No. 2) 103 PMP 200K 2M 50K DPR/PED
Humoldt Harbour and Bay O&M DMMP NA 6.5M 6.5M Dredging Episode
Humoldt Harbour and Bay LTMS Gl Reconnaissance 100K Unknown 100K  |905b Analysis
Indian Island**** 14 Suspended 200K 1.1M 140k  |Suspended
Monterey Harbour O&M Continuous Unknown Unknown NA NA
Moss Landing Harbor 111 Reconaicence NA NA 40K Initial Assesment
Moss Landing Harbor O&M DMMP 100K 3M 600K [DMMP
Ocean Beach, SF Shore Protection [PMP / FCSA 2.5M Unknown 50K Feasibility
Pacifc Grove 103 Terminated (B/C R) N/A N/A N/A N/A
Pacifica Beach 103 Initial Assess 250K 2.5M 25K No Fed Interest
Pillar Point 107 Suspended 936K 3M 0 DPR suspended
Russian River Watershed Feasibility 6.6M 0 200K  |Continue Feasibility
Santa Cruz Harbor O&M/GI Neg Recon. NA NA NA

* Revising PMP and Cost Estimate / FY04 costs are unknown at this time

**delayed pending reformulation and Coastal Commission approval

*** Lacking non-Federal support

**** Too costly for Sponsor




ALAMEDA CREEK
CONTINUING AUTHORITY, SECTION 1135

PROJECT LOCATION AND
DESCRIPTION: The Alameda Creek
Flood Control Project, completed in
1975, is located in Alameda County,
California. It was designed to provide
flood protection to the metropolitan
areas of Union City, Fremont, and
Newark.  This Section 1135 study
examines whether structural
impediments to fish passage, associated
with the existing flood control project’s
channel and drop structures, may be
modified for the improvement of
anadromous fish passage and habitat.
The non-Federal sponsor for this project
is the Alameda County Flood Control
and Water Conservation District.

FY 04 AND 05 ACCOMPLISHMENTS: The Detailed Project Report (DPR), which will
define the Without Project Condition (F3), identify viable alternatives and define the
National Environmental Restoration Plan (NER), will be initiated. The DPR will be the
basis for project approval and construction and is scheduled for completion in January of

2006.

ISSUES AND OTHER INFORMATION: In their Letter of Intent, the non-Federal
sponsor acknowledges that they understand there is a Federal limit of 5 million dollars for
this project and that the non-Federal sponsor will be responsible for any costs over and

above the Federal limit.

CONGRESSIONAL INTEREST: 13" District, Rep. Pete Stark
LOCAL SPONSOR: Alemeda Creek Flood Control and Water Conservation District

LEAD PLANNER: Judy Sheen (415) 977-8678

TOTAL FUNDING:
ToTAL COST:
FEDERAL COST:
NON-FEDERAL COST:

TOTAL FEDERAL COST THROUGH FY04:

$ 8,000,00
$5,000,000
$3,000,000

$ 400,000



ARANA GULCH WATERSHED
GENERAL INVESTIGATIONS

PROJECT LOCATION AND
DESCRIPTION: This Ecosystem
Restoration study was authorized by
the House Transportation and
Infrastructure Committee Resolution
dated June 25, 1999. The study area
is located in Santa Cruz County,
California, adjacent to the Port of
Santa Cruz. The Port is experiencing
a sedimentation problem with their
north harbor, which lies at the

: terminus of the watershed. The
sediment creates a substantlal dredging problem for the Port District. The study would
evaluate potential improvement plans to help alleviate navigation problems at the harbor
and address environmental degradation of the watershed.

FY 04 AND 05 ACCOMPLISHMENTS: Completion of Project Management Plan. If
sponsor is authorized to sign, it may be possible to initiate Feasibility in FY04.

ISSUES AND OTHER INFORMATION: The 905(b) Analysis was approved by
Headquarters on November 1, 2003. Two CAP studies will also be initiated this year
These are the Disk Golf Course & Gulley and Blue Trail Gulley & Dam repair projects.

CONGRESSIONAL INTEREST: 15™ District, Rep. Mike Honda; 17 District, Rep. Sam
Farr

LOCAL SPONSOR: Santa Cruz Port District

LEAD PLANNER: Craig Vassel (415) 977-8546

TOTAL FUNDING: RECON FEASIBILITY
TOTAL COST: $ 120,000 $2,000,000
FEDERAL COST: $ 120,000 $1,000,000
NON-FEDERAL COST: $ 0 $1,000,000

TOTAL FEDERAL COST THROUGH FY04: § 120,000 § 65,000



BODEGA BAY
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND DESCRIPTION: The project is located 60 miles north of
San Francisco on the California coast. Bodega Bay is a shallow-draft harbor of sanctuary,
supporting a Coast Guard search and rescue station, commercial and sport fishing, and
recreational craft. The Operations and Maintenance schedule provides for periodic
inspection and repair of breakwaters and infrequent (11-year cycle) maintenance
dredging of the Federal Channel (including three turning basis) to —12 feet Mean Lower
Low Water (MLLW).

TOTAL FUNDING:

TOTAL COST: $ NA
FEDERAL COST: $ NA
NON-FEDERAL COST: $ NA
TOTAL FEDERAL COST FY04: $ 1,749,000

FY 04 AND 05 ACCOMPLISHMENTS: Funds will be used to complete National
Environmental Policy Act (NEPA) documentation and revise and complete the
abbreviated Dredge Material Management Plan (DMMP); initiate and complete contract
plans and specifications for dredging the federal project, with disposal at the deep ocean
site SFDODS; and perform maintenance, initiate, and complete dredging of the Federal
channel, provided environmental compliance and funding are satisfactory.

ISSUES AND OTHER INFORMATION: The Local Sponsor has determined that any
excavated material from the existing disposal site is unsuitable for current county public
park facility development.

CONGRESSIONAL INTEREST: 1* District, Rep. Mike Thompson; 6™ District, Rep.
Lynn Woolsey

LOCAL SPONSOR: Sonoma County Regional Parks Department, Ray Basch.

LEAD PLANNER: Karen Berresford (415) 977-8681




BOLINAS LAGOON
GENERAL INVESTIGATIONS

PROJECT LOCATION AND
DESCRIPTION: Bolinas Lagoon is a
tidal embayment located 15 miles
northwest of San Francisco, on the coast
of Marin County, between the towns of
Stinson Beach and Bolinas. The lagoon
is part of the Gulf of the Farallones
National Marine Sanctuary managed by
the National Oceanic and Atmospheric
Administration. Sedimentation in the
lagoon is causing a continuous loss of
important subtidal and intertidal aquatic habitat, resulting in a reduction of the diversity
and abundance of aquatic life. The goal of the environmental restoration effort is to
restore intertidal and subtidal habitat and stop further loss of these habitats through
restoring the tidal prism and improving circulation within the basin, while maintaining
key mudflats, marsh vegetation, and other areas of biological importance. Although, over
the long term, sediment deposition will continue to fill the lagoon, the restoration project
is intended to significantly slow the present rate of intertidal and subtidal habitat loss.

FY 04 ACCOMPLISHMENTS: Complete data review, reformulate management
objectives, develop a conceptual model, collect additional data, refine the future lagoon
evolution under the “without” project condition and reformulate project alternatives.

FY 05 ACCOMPLISHMENTS: Prepare revised Draft Feasibility Study & Supplemental
Draft Environmental Impact Statement/Enviromental Impact Report (EIS/EIR).

ISSUES AND OTHER INFORMATION: The Reconnaissance Study Phase was certified
on December 24, 1997 and the Marin County Open Space District (Non-Federal sponsor)
signed the Feasibility Cost Sharing Agreement in January 1998. The Draft Feasibility
Report and EIS/EIR were released for public review in June 2002. The Draft Feasibility
Report considered nine actions to restore lost habitat through increasing tidal prism and
improving circulation within the lagoon, at an estimated total cost of $101,000,000. Due
to the estimated total cost and the nature/content of public comments, the project is
currently being reformulated. The sponsor has undertaken an in-kind services effort to
develop stakeholder consensus on the project purpose/need and project reformulation.

CONGRESSIONAL INTEREST: 6" District, Rep. Lynn Woolsey
LOCAL SPONSOR: Marin county Open Space District, Ron Misca/ Francis Brigmann
LEAD PLANNER: Cindy Tejeda (415) 977-8547

TOTAL FUNDING:

TOTAL COST: $ 4,500,000
FEDERAL COST: $ 2,250,000
NON-FEDERAL COST: $ 2,250,000

TOTAL FEDERAL COST THROUGH FY04: $ 1,510,000



CLIFF DRIVE AT CAPITOLA
CONTINUING AUTHORITY, SECTION 103

PROJECT  LOCATION AND
DESCRIPTION:  The project is
located in the City of Capitola, Santa
Cruz County, California, along Cliff
Drive, east of 49" Street. The drive
borders a coastal cliff that is exposed
to wave attack year round. During
the winter months, wave action strips
% the summer beach almost completely
‘8 of sand and leaves bedrock exposed.
The resulting shoreline erosion along
"~ a 375-foot section of the coastal
cliffs threatens Cliff Drive. The City
of Capitola, Office of Public Works,
0 s the local sponsor for this project.

FY 04 AND 05 ACCOMPLISHMENTS: Execute the Feasibility Cost Sharing
Agreement (FCSA) with the local sponsor and initiate preparation of the draft Detailed
Project Report (DPR).

ISSUES AND OTHER INFORMATION: A Reconnaissance Report for the Santa Cruz
Harbor and Vicinity Shoaling Study was completed in January 1994. Although originally
initiated as a Continuing Authorities Program (CAP) Section 14 project in 1998, upon re-
evaluation it appeared to be more appropriate as a CAP Section 103 project. In a letter
dated October 22, 1999, the City of Capitola requested assistance from the Corps of
Engineers. The City has recently stabilized the street, but the cliff itself is still exposed to
wave action. Without further shoreline protection the street will eventually fail due to
undercutting of the cliff by this action.

CONGRESSIONAL INTEREST: 17" District, Rep. Sam Farr
LOCAL SPONSOR: City of Capitola
LEAD PLANNER: Karen Berresford (415) 977-8616

TOTAL FUNDING:

TOTAL COST: $925,000
FEDERAL COST: $512,500
NON-FEDERAL COST: $412,500

TOTAL FEDERAL COST THROUGH FY04: $100,000



EAST CLIFF DRIVE, SANTA CRUZ
CONTINUING AUTHORITY, SECTION 103

-:tl-_ ' D ‘

PROJECT LOCATION AND DESCRIPTION: Continuing erosion of coastal cliffs by
waves and currents threatens to destroy East Cliff Drive and a major sanitary sewer line.
Portions of East Cliff Drive in Santa Cruz County are already limited to one-way traffic
due to erosion. The County of Santa Cruz, working with the California Department of
Boating and Waterways, has begun design of a seawall along an 1100-foot section of
East Cliff Drive. The non-Federal sponsor is the Santa Cruz County Redevelopment
Agency.

FY 04 AND 05 ACCOMPLISHMENTS: Construction is delayed until FY05, if it occurs
at all.

ISSUES AND OTHER INFORMATION: A Final Environmental Impact Statement/
Environmental Impact Report and Detailed Project Report were approved by South
Pacific Division and released on October 10, 2003. A Consistency Determination was
submitted for the November 7, 2003 California Coastal Commission meeting. The
Commission unanimously voted to object to the project. Discussions are under way with
the sponsor and California Coastal Commission staff to determine what conditions or
changes can be made to the project to obtain concurrence.

CONGRESSIONAL INTEREST: 14" District, Rep. Anna Eshoo; 17 District, Rep. Sam
Farr

LOCAL SPONSOR: Santa Cruz County, Redevelopment

LEAD PLANNER: Katherine Reyes (415) 977-8552

TOTAL FUNDING:

ToTAL COST: $ 7,200,000
FEDERAL COST: $ 3,000,000
NON-FEDERAL COST: $ 4,200,000

TOTAL FEDERAL COST THROUGH FY04: $ 635,000



HOOK AREA BLUFF STABILIZATION
CONTINUING AUTHORITY, SECTION 103

PROJECT LOCATION AND
DESCRIPTION: The County of
Santa Cruz Redevelopment Agency
has requested a 300-foot section of
coastal bluff area at East Cliff Drive
2 and 41% Avenue, known as the

=% Hook Area, be designated as a

~ Continuing Authorities Section 103
project. Erosion of the cliff by
waves, currents, and terrestrial
processes is threatening the stability
of a 300-foot section of East CILiff
Drive. The erosion rate for this s1te ranges from 6 to 12 inches per year. Erosion will
continue at this rate unless the site is stabilized. Without shoreline protection the street
will eventually fail due to undercutting of the cliff by wave action.

FY 04 AND 05 ACCOMPLISHMENTS: Completion of a Supplemental Environmental
Impact Statement/Environmental Impact Report and Detailed Project Report if issues on
East Cliff Drive project are resolved.

ISSUES AND OTHER INFORMATION: Progress depends on outcome of negotiations
with the California Coastal Commission regarding the neighboring East Cliff Drive
Project.

CONGRESSIONAL INTEREST: 14" District, Rep. Anna Eshoo; 17" District, Rep.
Sam Farr

LOCAL SPONSOR: Santa Cruz County, Redevelopment

LEAD PLANNER: Katherine Reyes (415) 977-8552

TOTAL FUNDING:

ToTAL COST: $ 4,600,000
FEDERAL COST: $ 3,000,000
NON-FEDERAL COST: $ 1,600,000

TOTAL FEDERAL COST THROUGH FY04: $ 5,000



HUMBOLDT HARBOR AND BAY
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND DESCRIPTION: This project is located at Eureka,
California, about 280 miles north of San Francisco. Project operations and maintenance
provides for annual inspection and periodic repair of the North and South jetties, and
annual maintenance dredging of the Bar and Entrance Channels to -48 feet Mean Lower
Low Water (MLLW); the North Bay Channel to -38 feet MLLW; the Samoa Channel,
including the Turning Basin, to -38 feet MLLW; the Eureka Channel to -35 and -23 feet
MLLW; and the Fields Landing Channel to -26 feet MLLW. The permanently designated
Humboldt Open Ocean Disposal Site (HOODS) is utilized for disposal of all dredged
materials.

FY 04 AND 05 ACCOMPLISHMENTS: Maintenance dredging of entire project to
authorized project depth by Government hopper dredges ‘Essayons’ and ‘Yaquina’. Bar
and Entrance may also be dredged under West Coast Regional Hopper Dredge Contract
being developed.

ISSUES AND OTHER INFORMATION: Shortfall in dredging budget for FYO0S5 as a
result of elimination of Interior Channels dredging by Government hopper dredge
‘Yaquina’.

CONGRESSIONAL INTEREST: 1* District, Rep. Mike Thompson
LOCAL SPONSOR:
LEAD PLANNER: Craig Vassel (415) 977-8546

TOTAL FUNDING:

ToTAL COST: $ NA
FEDERAL COST: $ N/A
NON-FEDERAL COST: $ NA
TOTAL FEDERAL COST FY04: $ 6,393,000



HUMBOLDT BAY LONG TERM SHOAL MANAGEMENT
GENERAL INVESTIGATIONS

PROJECT LOCATION AND
DESCRIPTION: The study area is
Humboldt Bay, which lies about 280
miles north of San Francisco,
California. Over the last several years,
a large volume of shoal material has
accumulated along the coast west of
the Bay. This shoal material is
eventually transported into the
Federally maintained Humboldt Bar
and Entrance Channels. Unusually
heavy shoaling of the Federal channels
occurs between the annual maintenance dredging, resulting in deep draft vessel operating
restrictions which adversely impact commerce. This study would evaluate long-term
solutions to shoaling of the Federal channels.

TOTAL FUNDING: RECON FEASIBILITY
TOTAL COST: $ 100,000 $2,000,000
FEDERAL COST: $ 100,000 $1,000,000
NON-FEDERAL COST: $ 0 $1,000,000
TOTAL FEDERAL COST THROUGH FY04: $ 65,000 $ 0
FISCAL YEAR 05 BUDGET: $ 0 $ 0
COST TO COMPLETE: $ 35,000 $1,000,000

FY 04 ACCOMPLISHMENTS: FYO04 funds will be used to initiate the Reconnaissance
Study, complete the 905(b) report and to begin development of the scope of work for the
Feasibility Study phase.

FY 05 ACCOMPLISHMENTS: If funded, FY05 funds would be used to complete the
feasibility phase scope of work, sign an Federal Cost Sharing Agreement, and initiate
feasibility phase tasks.

ISSUES AND OTHER INFORMATION: FYO0S5 tasks are not funded in the budget. This
lack of funding will prevent the completion of the Reconnaissance Study and will prevent
the initiation of the feasibility phase of work. Ramifications of this study delay are not yet
known, but will be investigated during the completion of the 905(b) report.

CONGRESSIONAL INTEREST: 1* District, Rep. Mike Thompson
LOCAL SPONSOR:
LEAD PLANNER: Karen Berresford (415) 977-8681




MONTEREY HARBOR
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND DESCRIPTION: The project is located in Monterey
Harbor, California, approximately 100 miles south of San Francisco. This project consists
of a 1,700-foot long west breakwater and an eight-foot deep basin near Municipal Wharf
No. 1 (Fisherman's Whart). The City of Monterey is the sponsor.

FY 04 AND 05 ACCOMPLISHMENTS: Periodic inspection will be conducted to
monitor structure conditions.

ISSUES AND OTHER INFORMATION: The west breakwater was constructed in 1934.
Following years of gradual settlement, the breakwater crest was restored to its original
design elevation in FY93. This effort provided improved benefits to the original project;
reducing harbor facility maintenance, vessel damage and navigation delays. The Corps
dredged the basin near Wharf No. 1 periodically between 1947 and 1957. Since 1957, the
City has removed insignificant quantities of material without any request for Federal
assistance.

CONGRESSIONAL INTEREST: 17" District, Rep. Sam Farr
LOCAL SPONSOR: Moneterey Harbor District
LEAD PLANNER: Mike Dillabough (415) 977-8444

TOTAL FUNDING:
TOTAL COST: $ NA
FEDERAL COST: $ N/A




NON-FEDERAL COST: $ NA

TOTAL FEDERAL COST THROUGH FY04: $ 0



MOSS LANDING HARBOR
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND
DESCRIPTION: This project is
located about 95 miles south of San
Francisco, in Monterey Bay. Project
operations and maintenance provides
for 3-year maintenance dredging of an
entrance channel 200 feet wide and a
lagoon channel 100 feet wide, at -15
feet at Mean Lower Low Water
(MLLW). The total length of the
combined channels is about 3,200 feet,
with widening at the junction of the
entrance and lagoon channels, and at the very end of the inner lagoon channel. Two
jetties are also periodically inspected and maintained.

FY 04 AND 05 ACCOMPLISHMENTS: Funds will be used to complete the ecological
risk assessment and Dredged Material Management Plan (DMMP), and to implement
plan prior to the next scheduled periodic maintenance dredging.

ISSUES AND OTHER INFORMATION: Maintenance dredging was conducted in
November 2002. An environmental risk analysis study for continued aquatic disposal at
SF-12 is underway. As part of this study, a special tracing agent was mixed with the
dredged material to better determine how and where the material migrates over the long-
term.

CONGRESSIONAL INTEREST: 17" District, Rep. Sam Farr
LOCAL SPONSOR: Moss Landing Harbor Authority, Linda Horning
LEAD PLANNER: Karen Berresford (415) 977-8681

TOTAL FUNDING:

ToOTAL COST: $ 3,000,000
FEDERAL COST: $ 3,000,000
NON-FEDERAL COST: $ 0

TOTAL FEDERAL COST THROUGH FY04: § 150,000



MOSS LANDING HARBOR
CONTINUING AUTHORITY, SECTION 111

PROJECT LOCATION AND DESCRIPTION: The project is located approximately 95
miles south of San Francisco in the City of Moss Landing, in Monterey County,
California. The harbor is protected by a 954-foot north jetty and a 516-foot south jetty,
built in 1946. This study will address an erosion problem that may be caused by the
manner in which the jetties were constructed.

FY 04 AND 05 ACCOMPLISHMENTS: Completion of an Initial Assessment and
initiation/completion of a Feasibility Study and Detailed Project Report.

ISSUES AND OTHER INFORMATION: The Moss Landing Harbor District General
Manager requested Corps assistance with an erosion problem that appears to be caused
by the jetties. The way the jetties were built appears to cause an “eddy” effect to the south
of the entrance channel, creating erosion on the immediately adjacent property and an
extremely high volume of sediment deposition on the next adjacent property.

CONGRESSIONAL INTEREST: 17" District, Rep. Sam Farr
LOCAL SPONSOR: Moss Landing Harbor Authority, Linda Horning
LEAD PLANNER: Karen Berresford (415) 977-8681

TOTAL FUNDING:

ToTAL COST: $ N/A
FEDERAL COST: $ N/A
NON-FEDERAL COST: $ N/A

TOTAL FEDERAL COST THROUGH FY04: $ 552,000



OCEAN BEACH
GENERAL INVESTIGATIONS

PROJECT LOCATION AND DESCRIPTION: Ocean Beach forms the western
boundary of the city of San Francisco, California, extending 3.3 miles along the Pacific
Ocean coast line. The City of San Francisco, the local sponsor, desires Corps assistance
with developing and implementing a suitable long-term coastal storm damage prevention
plan. The beach itself is part of the larger National Park Service Golden Gate National
Recreation Area, and is recognized as a uniquely valuable coastal resource within an
urban environment. San Francisco maintains municipal infrastructure on City property
along the coastline, including The Great Highway and the Lake Merced Sewage
Transport Tunnel. The area falls within the jurisdiction of the California Coastal
Commission under the California Coastal Act.

FY 04 ACCOMPLISHMENTS: Sign Feasibility Cost Sharing Agreement and begin
feasibility studies. Conduct strategic outreach with stakeholders; landowners, resource
agencies, and public interest groups. Prepare preliminary screening report for alternatives
based on regulatory/resource policy constraints and objectives of multiple stakeholders.

FY 05 ACCOMPLISHMENTS: Conduct without project conditions analysis, site surveys
and beach profiles, initiate coastal engineering studies and environmental impact analysis
and coordination.

ISSUES AND OTHER INFORMATION: The area gets heavy use from residents and
tourists. Parking lots have been lost to erosion and the Great Highway is now threatened.
The sewer transport tunnel beneath the roadway, which transports runoff for regulated
secondary treatment prior to ocean discharge, is jeopardized by continued erosion. The
sewer ocean outfall for San Francisco transects the study area and may be impacted if
erosion continues unabated. For many months each year, emergency erosion armor and
rubble poses serious safety hazards to visitors to the National Recreation Area Shoreline.




CONGRESSIONAL INTEREST: 8" District, Rep. Nancy Pelosi; 12" District, Rep.
Tom Lantos

LOCAL SPONSOR: City and County of San Francisco, DPW.

LEAD PLANNER: Cindy Tejeda (415) 977-8547

TOTAL FUNDING: RECON FEASIBILITY
ToTAL COST: $ 120,000 $2,800,000
FEDERAL COST: $ 120,000 $1,400,000
NON-FEDERAL COST: $ 0 $1,400,000

TOTAL FEDERAL COST THROUGH FY04: $ 120,000 $ 60,000



PILLAR POINT HARBOR
~ OPERATIONS AND L QL\NTENANCE _

e

PROJECT LOCATION AND DESCRIPTION: The Pillar Point Harbor is located about

20 miles south of San Francisco. The project consists of breakwaters only, no channels.

FY 04 AND 05 ACCOMPLISHMENTS: Funds will be used for revision of plans and
specifications for breakwater repair due to recent winter storms.

ISSUES AND OTHER INFORMATION: Project name change authorized by WRDA
1990 (formerly Half Moon Bay). Repaired west end of west breakwater in FY96.

CONGRESSIONAL INTEREST: 12" District, Rep. Tom Lantos; 14™ District, Rep.
Anna Eshoo

LOCAL SPONSOR:

LEAD PLANNER: Craig Vassel (415) 977-8546

TOTAL FUNDING:

ToTAL COST: $ N/A
FEDERAL COST: $ N/A
NON-FEDERAL COST: $ N/A

TOTAL FEDERAL COST THROUGH FY04: § 276,000



RUSSIAN RIVER WATERSHED
GENERAL INVESTIGATIONS

PROJECT LOCATION AND
DESCRIPTION: The Russian River
Watershed encompasses 1, 485 square
: miles (approx. 950,000 acres) within
" Sonoma and Mendocino Counties,
California. The watershed study will
look at opportunities to prevent or
reduce flood damages, to restore
riverine ecosystem values and the wise
% use of floodplains, to restore watershed

{ functions through restorative land-use
' practices, and to conserve remaining

8 - hydrologic and ecological resources.

The result of Phase I was the formatlon of the Russian River Watershed Council with the
mission to protect, restore, and enhance the biological health of the Russian River and its
watershed through a community-based process, facilitating communication and
collaboration among all interested parties. The Plan of Action for Phase II (POA) was
also completed in Phase I. The POA articulates critical issues and potential actions, and
can be found at website http://www.rrwc.net. Phase II will include the completion of a
Russian River Watershed Adaptive Management Plan (WMP).

FY 04 ACCOMPLISHMENTS: Continue the development of the Russian River
Interactive Information System and start work on the Russian River Watershed Adaptive
Management Plan.

FY 05 ACCOMPLISHMENTS: Complete the Russian River Interactive Information
System and continue the development of the Russian River Watershed Adaptive
Management Plan.

ISSUES AND OTHER INFORMATION: None

CONGRESSIONAL INTEREST: 1* District, Rep. Mike Thompson; 6™ District, Rep.
Lynn Woolsey

LOCAL SPONSOR: State Resource Agencies, lead agency is the Department of Fish and
Game.

LEAD PLANNER: Karen Rippey (415) 977-8537

TOTAL FUNDING:

TOTAL COST: $ 6,650,000
FEDERAL COST: $ 3,325,000
NON-FEDERAL COST: $ 3,325,000

TOTAL FEDERAL COST THROUGH FY04: § 783,000


http://www.rrwc.net/

SAN FRANCISCO HARBOR
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND
DESCRIPTION: This project area
is located in San Francisco Bay,
and the waters leading into the
Bay, in Northern California.
Project operations and maintenance
provides for annual maintenance
dredging to be performed on the
San Francisco Main Ship “Bar”
Channel to attain a -55 foot project
o depth at Mean Lower Low Water
(MLLW). This critical channel is
the gateway to San Francisco Bay, and is 2,000 feet wide by 16,000 feet long. Infrequent
maintenance dredging of various other channels in San Francisco Bay Proper is also
preformed. This includes Islais Creek Shoal, Presidio Shoal, and Black Point Shoal, each
of which have an authorized project depth of -40 feet at (MLLW), and San Francisco
Airport Channel which has a -10 foot depth at MLLW. Rock Pinnacles, which include
Blossom Rock, Rincon Reef Rock, Arch Rock, Harding Rock, and Shag Rocks all have a
depth of -35 feet at (MLLW).

FY 04 AND 05 ACCOMPLISHMENTS: Maintenance dredging of the Main Ship Bar
Channel is performed by the Corps of Engineers hopper dredge ‘Essayons’.

ISSUES AND OTHER INFORMATION: Ocean disposal site SF-8 is mounding,
limiting future disposal capacity at that site. Alternatives to SF-8 are currently being
explored, including using dredge material to address beach erosion at Ocean Beach.

CONGRESSIONAL INTEREST: 6™ District, Rep; Lynn Woolsey; 7" District, Rep.
George Miller; 8" District, Rep. Nancy Pelosi; 12" District, Rep. Tom Lantos

LOCAL SPONSOR: USACE

LEAD PLANNER: Craig Vassel (415) 977-8546

TOTAL FUNDING:

ToTAL COST: $ NA
FEDERAL COST: $ N/A
NON-FEDERAL COST: $ N/A

TOTAL FEDERAL COST THROUGH FY04: $ 1,841,000



SANTA CRUZ HARBOR
OPERATIONS AND MAINTENANCE/ GI

PROJECT LOCATION AND
DESCRIPTION: Santa Cruz Harbor is
located about 60 miles south of San
Francisco on the California coast.
Project operations and maintenance
provides for maintenance of jetties 850
feet and 1,125 feet long. Maintenance
dredging includes an entrance channel
100 feet wide, -20 feet deep and 900 feet
long; thence -15 feet deep for an
additional 370 feet; an inner harbor
channel -15 feet deep, 150 feet wide and 800 feet long; thence -10 feet deep for an
additional 600 feet entering a turning basin -10 feet deep, 300 feet wide and 207 feet
long, which is the responsibility of the Santa Cruz Harbor District.

FY 04 AND 05 ACCOMPLISHMENTS: Periodic inspection will be conducted to
monitor structure conditions.

ISSUES AND OTHER INFORMATION: The Corps last dredged the harbor in 1985.
At that time the Corps purchased a dredge for the local sponsor, the Santa Cruz Port
District. In return, the local sponsor became responsible for maintenance dredging until
01 July 2013. In FYOI, funds were reprogrammed to the project for Section 216. Funds
were used to re-evaluate the 1986 cooperative agreement. This review investigated
possible changes in economic assumptions inherent in the original agreement, as well as
evaluating the extension of the agreement an additional 10 years. The 905(b) analysis
determined that there is no Federal interest. The local sponsor is now requesting that the
original 1958 cost-sharing agreement be modified to reflect current annualized costs plus
an annual indexing adjustment. This is under legal review.

CONGRESSIONAL INTEREST: 15" District, Rep. Mike Honda; 17" District, Rep.
Sam Farr

LOCAL SPONSOR: Port of Santa Cruz, Brian Foss

LEAD PLANNER: Mike Dillabough (415) 977-8444 O&M, Yvonne Letillier (415) 977-
8444 GI.

TOTAL FUNDING:

ToTAL COST: $ NA
FEDERAL COST: $ N/A
NON-FEDERAL COST: $ N/A

TOTAL FEDERAL COST THROUGH FY04: § 0



IN BAY PROJECTS:

SAN FRANCISCO BAY LONG TERM MANAGEMENT STRATEGY
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND DESCRIPTION: The project area is the San Francisco
Bay in California. Policy objectives of the Long Term Management Strategy (LTMS) are
to identify an acceptable array of dredged material disposal sites, develop management,
economic and environmental plans for these sites, implement a decision making
framework for site usage, streamline permit procedures, and establish long term site
monitoring.

FY 04 AND 05 ACCOMPLISHMENTS: FYO04 efforts are to continue Phase II of the
methyl mercury study; continue preparation of the Regional Dredged Material
Management Plan/Environmental Impact Study (DMMP/EIS); conduct analyses of
“environmental” windows (the times of year during which dredging is allowed,
established to protect certain species of fish under the purview of the Endangered Species
Act) for operation and maintenance navigation operations. FY05 efforts would be to
complete the Phase II methyl mercury study and initiate Phase III (field verification
project); complete the Regional DMMP/EIS; and continue environmental windows
studies.

ISSUES AND OTHER INFORMATION: Additional funds will be required to complete
the study on effects of mercury methylation in wetland restoration projects using dredged
material, and continue preparation of the Regional DMMP/EIS. A delay in addressing the
methyl mercury issue could impact the implementation of LTMS by limiting beneficial
reuse sites for Federal dredging projects, resulting in disposal options that have no
environmental benefit and potentially higher costs.

CONGRESSIONAL INTEREST: 1% District, Rep. Mike Thompson; 3™ District, Rep.
Doug Ose; 6" District, Rep. Lynn Woolsey; 7™ District, Rep. George Miller; 8" District,
Rep. Nancy Pelosi; gth District, Rep. Barbara Lee; 10" District, Rep. Ellen Tauscher; 11"
District, Rep. Richard Pombo; 12" District, Rep. Tom Lantos; 13" District, Rep. Pete
Stark; 140 District, Rep. Anna Eshoo; 150 District, Rep. Mike Honda; 16M District, Rep.
Zoe Lofgren

LOCAL SPONSOR:

LEAD PLANNER: Roger Golden (415) 977-8703




SAN FRANCISCO HARBOR & BAY (DRIFT REMOVAL)
OPERATIONS AND MAINTENANCE

PROJECT LOCATION AND DESCRIPTION: Drift Removal entails removal of floating
hazards to navigation using two government-owned vessels. The Drift Removal project is
based at the San Francisco District Operations Base, located at Richardson Bay in
Sausalito, California. The range of operations of the drift removal fleet is San Francisco
Bay (central, north and south), San Pablo Bay, Oakland Estuary, Petaluma River, Napa
River, Mare Island Strait, Carquinez Strait, Suisun Bay and Redwood City. Floating
debris collection is accomplished by routine patrols on the Bay in conjunction with
response to calls received by public and private agencies (Coast Guard, ferry boat
operators, public/private marinas, San Francisco Bay Harbor Pilots, etc.). The drift and
debris collected is off-loaded at the Operations Base. The material is then rehandled and
disposed at a local landfill inland.

FY 04 AND 05 ACCOMPLISHMENTS: Normal annual operations of removal of
floating hazards to navigation, utilizing existing vessels. Develop a detailed, prioritized
list and plan for accomplishing all maintenance issues, including backlog maintenance.

Scheduled replacement of an obsolete land based loader used in the transfer of collected
debris to the landfill.

ISSUES AND OTHER INFORMATION: Current estimates place drift and debris
removal from San Francisco Bay and its tributaries at 1,100 tons annually. Historically,
winter storms have generated upwards of 2,500 tons of flotsam within a 3-month period.
With the planned addition of increased numbers of ferry trips, new routes and faster ferry
boats, plans for developing faster drift collection vessels are being considered to increase
the ability to service the waterways.

CONGRESSIONAL INTEREST: 3™ District, Rep. Doug Ose; 6™ District, Rep. Lynn
Woolsey; 7t District, Rep. George Miller; gt District, Rep. Nancy Pelosi; 9th District,
Rep. Barbara Lee; 10" District, Rep. Ellen Tauscher; 12" District, Rep. Tom Lantos; 13"
District, Rep. Pete Stark

LOCAL SPONSOR:

LEAD PLANNER: Mike Dillabough (415) 977-8444

TOTAL FUNDING:

ToTAL COST: $ N/A
FEDERAL COST: $ N/A
NON-FEDERAL COST: $ N/A

TOTAL FEDERAL COST FY04: $ 2,044,000



SOUTH SAN FRANCISCO BAY SHORELINE STUDY
GENERAL INVESTIGATIONS

PROJECT LOCATION AND DESCRIPTION: The study area is located on the shoreline
of South San Francisco Bay, extending from the City of Palo Alto to City of San
Leandro. The study will re-examine tidal flooding problems and ecosystem restoration
opportunities and potential alternative solutions.

FY 04 ACCOMPLISHMENTS: Initiate the Reconnaissance Study. Complete the 905(b)
report and to begin development of the scope of work for the feasibility study phase.

FY 05 ACCOMPLISHMENTS: If funded, FY05 funds would be used to complete the
feasibility phase scope of work, sign an Federal Cost Sharing Agreement, and initiate
feasibility phase tasks.

ISSUES AND OTHER INFORMATION: FYO0S5 tasks are not funded in the budget. This
lack of funding will prevent the completion of the Reconnaissance Study and will prevent
the initiation of the Feasibility Study phase of work. Ramifications of this study delay are
not yet known, but will be investigated during the completion of the 905(b) report.

CONGRESSIONAL INTEREST: 11" District, Rep. Richard Pombo; 14™ District, Rep.
Anna Eshoo; 15" District, Rep. Mike Honda; 16" District, Rep. Zoe Lofgren

LOCAL SPONSOR: TBD

LEAD PLANNER: Judy Sheen (415) 977-8678

TOTAL FUNDING: RECON FEAS

ToTAL COST: $ 100,000 $3,000,000
FEDERAL COST: $ 100,000 $1,500,000
NON-FEDERAL COST: $ 0 $1,500,000

TOTAL FEDERAL COST THROUGH FY04: § 65,000 $ 0
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